
State of Ohio Environmental Protection Agency 

Southwest District Office 

401 East Fifth Street TELE: (937) 285-6357 FAX: (937) 285-6404 Bob Taft, GI 
Dayton, Ohio 45402-291 1 

August 24,2004 

Mr. William Taylor 
U.S. Department of Energy, Fernald Area Office 
P.O. Box 538705 
Cincinnati, OH 45253-8705 

Re: Disapproval - Draft Silos 1 and 2 Remedial Action Work Plan 

Dear Mr. Taylor: 

Ohio EPA has received the document “Draft Silos 1 and 2 Remedial Action Work Plan” 
dated June 29. 2004. Ohio EPA comments follow: 

General Comment 

Section #: na Pg #: na Line #: na Code: C 
Comment: Due to recent issues related to the disposal of the silos waste, 
contingencies for increased sampling and analysis of the final product need 
to be included in the RAWP. Sampling and analysis, as a minimum, 
should include the possibility for testing to ensure the product meets 
Universal Treatment Standards (UTS). 

Commenting Organization: Ohio EPA Commentor: OFFO 

1 Specific Comment 
Commenting Organization: Ohio EPA Commentor: OFFO 
Section #: 2.2.8 Pg #: 10 Line #: 26 Code: C 
Comment: The text states a manual chain hoist will be used to remove 
defective containers. Ohio EPA is concerned regarding how a defective 
container would make it this far into the process. Any defects in the 
containers should be determined before entering the facility. Lids and 
fasteners should also be tested before entering the facility to assure proper 
fit. 

It is unclear how, where, and when the containers will be inspected. It 
would be beneficial to have them inspected before entering the remediation 
facility as it will be more difficult to detect a defect after it enters the facility 
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via the conveyor system. Provide to Ohio EPA a comprehensive QNQC 
plan that includes testing and inspection of the waste containers. The plan 
should include frequency of testing and the standards the containers must 
meet. 

This document is disapproved due to the lack two milestone dates required by the 
September 2001 I Revised Remedial Design Work Plan for Operable Unit 4 Silos 
7 & 2 Project. The Remedial Action Work Plan must be revised to include 
milestone dates for 1) Submittal of the Draft RA Package; and 2) Implementation 
of Silos 1 & 2 Remedial Action. 

If you have any questions, please contact me at (937) 285-6466. 

S i nce re1 y , 

Thomas A. Schneider 
Fernald Project Manager 
Office of Federal Facilities Oversight 

cc: Jim Saric, U.S. EPA 
Dale Vitale, Ohio Attorney General’s Office 
Mark Shupe, HSI GeoTrans 
Ruth Vandergrift, ODH 
Michelle Cullerton, Tetra Tech EM Inc 


